
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:36 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 885 Date: 27-Jul-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 10:00

Const Calendar Day: 418

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7.

- Took measurements of the S2 Shear Key retrofit Vertical, Draped, Bottom Longitudinal, and Bottom
Transverse tendon blockouts. Bearing plate angles, horizontal distances for working points, horizontal
angles off the forms were measured for all bearing plate/styrofoam blockouts. There was a considerable
amount of Vertical tendon blockouts which will need to be adjusted in the transverse direction for the "A"
row (0.0 degrees) and the "B" row (3.0 degrees towards the saddles/concrete).

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD TAYLOROperator 0.00 10.00 0.00 10.00

APP JAMES MIRANDAIronworker 0.00 10.00 0.00 10.00

JNM RENE ESQUIVELIronworker 0.00 10.00 0.00 10.00

APP ETHAN KENTIronworker 0.00 10.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 0.00 10.00 0.00 10.00

Diary: Dispute

Work description.

- Provided support with the Terex RT160 crane and shipping materials from Pier 7 on a barge to the E2
Pier. I am covering ABF operations today at the E2 cap beam and not at Pier 7. Installed the East wedged
side sections for the S1 Shear Key saddles and the side plates. Also placed/bolted the side plates for the
S2 Shear Key retrofit. See Pamela Gagniers diary for any additional comments as she watched/wanted to
inspect this work, even though I am covering the labor and equipment.

001 0-FIS-ELS.327

Bid Item: 001 0-PTS-ELS.330CCO-330 Pier E2 Post Tensioning

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Ron BergenIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 885 Date: 27-Jul-2013 Saturday

Diary: Dispute

Work description.

- Completed installing the flexi-duct (portion embedded in concrete w/stickout) for the draped tendons DL1-
4 on the West side of the S1 Shear Key retrofit. Placed the East/West BL1 tendons and all of the Vertical
PT tendon ducts for the S1 Shear Key retrofit. It should be noted that a plastic shrink wrap was used to
seal the connection between the trumpet and pipe or flexi-duct in addition to tape. See photos below for
more details of this work.

001 0-PTS-ELS.330

Attachment

Vertical PT tendon duct placement on the East side of the S1 Shear
Key retrofit.

Wedged sections of the S1 Shear Key retrofit installed today on the
East side of the lower stub section.

Bolt lot can with Loctite compund used for installing the plates and
wedge shapes to snug tight.

Plastic shrink wrap used to seal the extra strong pipe of the BL2
tendon seen in the Southwest corner of the S1 Shear Key retrofit.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 885 Date: 27-Jul-2013 Saturday

North side plate and Northeast wedge shaped section for the PT
strand saddles.

Length of the bolts used to attach the side plates of the S1 Shear Key.
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